COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/08/2009

ESTIMATE SUMMARY 11:07:02
CONTID: C17048 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17048-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3.0 DAYS TIME ALLOW: 35 WORK DAYS
Alma North Hoosier Pass PERCENT TIME: 8.57 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 009A-027
Alma North
NAME OF ROAD: SH 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
PAVETEC, INC. PAY PERIOD ENDING 09/30/2009 DATE TIME STARTED 09/15/2009
P.O. BOX 23196 DATE LET 08/06/2009 DATE WORK BEGAN
DATE AWARDED 08/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
SILVERTHORNE CO 80498 970/262-1016 DATE NOTICE TO PROCEED 09/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 698,653.50 PARTICIPATING $ 17,600.50 $ 17,600.50
AWARD PROJECT AMT:  § 625,830.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.52% TOTAL EARNINGS 17,600.50 17,600.50
FUNDS AVAILABLE: $ 681,053.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 17,600.50 17,600.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -528.02 -528.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 17,072.48 17,072.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,072.48 17,072.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,072.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 203-01500
0015 208-00002
0020 304-06000
0025 403-00720
0030 403-34721
0035 411-10255
0040 506-00212
0045 603-50007
0050 605-82100
0055 605-84000

C17048

17048-BID

STA 009A-027

ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT (PLANING)

*BLADING

*EROSION LOG (12 INCH)

*AGGREGATE BASE COURSE (CLASS 6)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28)

EMULSIFIED ASPHALT (SLOW-SETTING)

*RIPRAP

(12 INCH)

*6 INCH PLASTIC PIPE

(SPECIAL)

*PIPE EDGE DRAIN

*SUBSURFACE DRAIN OUTLET

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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PCN: 17048-BID ESTIMATE RUN 10/08/2009
PROJECT: STA 009A-027 ESTIMATE NO: 0001 11:07:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00003 *DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0065 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 17.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
38,305.00000 0.000 0.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0095 627-00005 EPOXY PAVEMENT MARKING 190.000 0.000
GAL 0.000 0.00
64.50000 0.000 0.00
0100 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 260.000 0.000
GAL 0.000 0.00
32.50000 0.000 0.00
0105 630-00000 *FLAGGING 800.000 0.000
HOUR 66.000 1,650.00
25.00000 66.000 1,650.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 13.000 442.00
34.00000 13.000 442.00
0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 3.000 1,401.00
467.00000 3.000 1,401.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 8.000 48.00

6.00000 8.000 48.00
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PCN: 17048-BID ESTIMATE RUN 10/08/2009
PROJECT : STA 009A-027 ESTIMATE NO: 0001 11:07:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 12.00
6.00000 2.000 12.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 1,670.00
1,670.00000 1.000 1,670.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 2.000 23.00
11.50000 2.000 23.00
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 2.000 23.00
11.50000 2.000 23.00
0150 630-80370 *CONCRETE BARRIER (TEMPORARY) 400.000 0.000
LF 200.000 6,800.00
34.00000 200.000 6,800.00
0155 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 14.000 31.50
2.25000 14.000 31.50
0160 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
835.00000 0.000 0.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0170 700-70011 F/A PARTNERING 200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 17,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 17048-BID ESTIMATE RUN 10/08/2009
PROJECT: STA 009A-027 ESTIMATE NO: 0001 11:07:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 694,153.50 $ 13,100.50% 13,100.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0070 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
0075 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0080 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
CAT 0400 CURRENT AMT $ 4,500.00 $ 4,500.00$ 4,500.00

PROJECT TOTAL CURRENT AMT § 698,653.50 $ 17,600.50 $ 17,600.50



